

CHANGE TO CONTRACT NOTICE No.1(CHANGE NOTICE)

2.1. General information

Information about previous notices:

Contract Notice Title:TD 06 – Mobility Equipment

Contract Notice Reference Number (procedure identifier): IPA ADRION **368/ No.6 (No. 05-990/2)**

10. Change

Main reason for change:

Modification of original information submitted by the contracting authority.

Description: Contract Notice

10.1. Text to be corrected in the original notice

Section No14. **Implementation period of the tasks**

Instead of:*6 months*

Electric tricycles for people with mobility problems must be delivered within 30 days after signing the contract.

Read:Instead of: *6 months*

Electric tricycles for people with mobility problems must be delivered within 45 days after signing the contract

All other terms and conditions of the contract notice remain unchanged. The above alterations and/or corrections to the contract notice are integral part of the contract notice.